ENVIRONMENTA,

ENVIRONMENTAL RESTORATION LLC.

Daily Work Order No.
U.S. EPA, Region

i
_6_

DALY WORK ORDER
Operating Period: 9/21/18 — 10/12/18 Task Order: 0618F0308 | Page 1__ of 1
Project Name: F.J. Doyle Salvage Site 0OS8C: Gary Moore/Paige Delgado
Location (City, State): Shift: Start Time: Stop Time:
Leonard, Texas E 2 07:00 18:00

continue mobilization and work plan scheduling.

1. Work Authorized for the Period Work Accomplished for the Period
1) Commence removal pre-planning, scheduling and 1) In Progress: preparation and distribution of
reporting; vendor solicitations for equipment, lodging,
2) Preparation and submittal for review of preliminary materials and miscellaneous SZ equipment;
Removal Work Plan and HASP; 2) In Progress: preparation and submittal of
preliminary draft Removal Work Plan and
HASP.
OSC Signature: Date: OSC Signature: Date:
10/6/18 10/6/18
RM Sngna:ture(\f > ‘: % (‘% ) | Date; RM Signature: Q Date /
=) o 2d %qu- Jo-J /O(o )
2, Upcommg Work Authorlzed 9

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans;

3. Quantity / Volume Tracking: -l R
| Description: o Previous Period: Total to Date:
N/A .
4. Number of Personnel Authonzed Current Perlod
_Personnel Category: Quantity: Personnel Category: Quantity:
Response Manager 2 (E. Wortman/D.Edgington) | Operator
FCA 1 Laborer
Chemist Truck Driver
3 5. Equlpment Authorlzed for Current Penpd .0 = <0
Item Qty 1 Used | Not Usedl Item Qty | Used | NotUsed/
or Down L g orDown |
| NA 1 ~ R -
_ e ]
6. Comments / Amendments (Include Time) S e
s i e i =
Signature of OSC Date | Signature of RM Date
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